Protocol Development Status as of July 6, 2001

Panel or States and
First Peer Second Stakeholder Final SC Review and Final
Protocol and/or Test Plan| Draft Review Draft Review Draft | Recommendation | Protocol
Micro Reduction Protocol Complete
- Membrane Test Plan (TP) Complete
- Coagulation/Filtration TP Complete
- Bag and Cartridge Filt. TP Complete
- D E sand Filtration TP Complete
- Backwashable Depth Filtration Complete
Microbiological Inactivation Protocol Complete
- UV radiation TP Complete
- Advanced Oxidation TP Complete
- On-site Halogen TP Complete
DBPP Protocol Complete
- Membrane TP Complete
- GAC/Adsorption TP Complete
Arsenic Protocol Complete
- Metal Coagulation TP Complete

- Electrodialysis TP

see Inorganics RO Test Plan

- Reverse Osmosis TP

see Inorganics RO Test Plan

- lon Exchange TP Complete
- Adsorptive Media Complete
Nitrate Protocol Complete
- lon Exchange TP Complete
- Electrodialysis TP see Inorganics RO Test Plan
- Membranes/Reverse Osmosis TP Complete
- Biological TP Complete

See Reverse Side
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Panel or States and
First Peer Second Stakeholder Final SC Review and Final

Protocol and/or Test Plan| Draft Review Draft Review Draft | Recommendation | Protocol
VOC Protocol Complete

- Air Stripping TP Complete

- Adsorptive Media TP Complete | Pending until Fall 2001

SOC Protocol Complete

- Advanced Oxidation TP Complete

- Adsorptive Media TP Complete | Pending until Fall 2001

- Membrane Technologies TP Complete

Radioactive Contaminants Protocol Complete

- Cation and Anion Exchange TP Complete

- Reverse Osmosis TP Complete

- Air Stripping TP Complete

Inorganic Contaminants Protocol Complete

- Electrodialysis TP Complete

- Reverse Osmosis TP Complete

Copies of Protocols and Test Plans can be obtained from the NSF ETV web site at www.nsf.org/etv.
Or

Request that a copy be mailed to you: Name
Send Request to: Company
Attn: Angela Smith Address
NSF International

789 Dixboro Road Phone
Ann Arbor, Ml 48105 Fax
1-800-NSF-MARK e-mail
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